Rpt-ID: RCPESPRJ Georgia Date: (3/14/2016
User: krender Department of Transportation Page 1 of 14
Estimate Summary By Project

Contract ID: B14413-12-000-0 Estimate Number: 0039 Pay Period: 02/01/2016
to 02/29/2016

Contract Location: Time Allowed: 992  Days
2.565 MILES OF WIDENING AND RECONSTRUCTION ON WF Elapsed Calender Days: 1114 Days
Percent Time: 112.30
District: 2 Area: 04
Contractor:

REEVES CONSTRUCTION COMPANY Date Let: 09/21/2012

101 SHERATON CT. Date Awarded: 10/05/2012
Date Contract Executed: 10/29/2012
Date Notice to Proceed: 11/02/2012

MACON GA 31210-1155 Date Work Began: 11/29/2012

Phone: (478)474-9092 Date Time Stopped: 11/20/2015

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 07/21/2015

Surety Co: LIBERTY MUTUAL INSURANCE COMPANY

Current Contract Amount $20,100,132.08 Counties:

Original Contract Amount $18,632,365.50 Richmond

Funds Available $2,390,594.15

Percent Complete 88.83%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
250510- $20,100,132.06 $18,632,365.49 $2,390,594.13 88.11% $57,557.70

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: (3/14/2016

User: krender Department of Transportation Page 2 of 14
Estimate Summary By Project

Contract ID: B14413-12-000-0 Estimate Number: 0039 Pay Period: 02/01/2016
to 02/29/2016

Project Number: 250510- WRIGHTSBORO RD (CR 1501) - WIDENING

Federal State Project Number:  STP00-7001-00(009)

Total to Date Prev to Date This Estimate
Participating $14,283,871.91 $14,237,825.75 $46,046.16
Non-Participating $3,570,968.02 $3,559,456.48 $11,511.54
Total Earnings $17,854,839.93 $17,797,282.23 $57,557.70
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $17,854,839.93 $17,797,282.23 $57,557.70
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Lig Dam/Incent/Disincent ($145,302.00) ($145,302.00) $0.00
Total: $17,709,537.93 $17,651,980.23
$57,557.70

Total Payable:
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Contract ID: B14413-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number: 0039

Date: 03/14/2016
Page 3 of 14

Pay Period:

02/01/2016

to 02/29/2016

Project Number 250510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0025 208-0500 ROCK EMBANKMENT TN 9,000.000 26,212.750
15.760 .000
26,212.750 $.00 $413,112.94
0055 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 12,235.000 12,690.640
MATL & H LIME 65.750 .000
12,690.640 $.00 $834,409.58
0060 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 10,512.000 11,145.340
L & H LIME 61.000 .000
11,145.340 $.00 $679,865.74
0065 413-1000 BITUM TACK COAT GL 11,393.000 21,277.000
3.410 .000
21,277.000 $.00 $72,554.57
0070 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 2,600.000 5,398.000
2.250 .000
5,398.000 $.00 $12,145.50
0075 441-0016 DRIVEWAY CONCRETE, 6 IN TK SY 1,040.000 1,055.152
33.680 .000
1,055.152 $.00 $35,537.52
0085 441-0104 CONC SIDEWALK, 4 IN SY 17,500.000 16,101.045
18.380 98.633
16,199.678 $1,812.87 $297,750.08
0095 441-0748 CONCRETE MEDIAN, 6 IN SY 590.000 309.072
49.230 27.903
336.975 $1,373.66 $16,589.28
0100 441-4020 CONC VALLEY GUTTER, 6 IN SY 3,560.000 3,946.998
39.280 .000
3,946.998 $.00 $155,038.08
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Contract ID: B14413-12-000-0 Estimate Number: 0039 Pay Period: 02/01/2016
to 02/29/2016
Project Number 250510-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0105 441-4030 CONC VALLEY GUTTER, 8 IN SY 1,496.000 1,390.175
43.530 38.333
1,428.508 $1,668.64 $62,182.95
0110 441-5002 CONCRETE HEADER CURB, 6 IN, TP 2 LF 3,600.000 1,812.567
11.400 31.000
1,843.567 $353.40 $21,016.66
0114 441-6216 CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF 500.000 892.300
13.470 64.000
956.300 $862.08 $12,881.36
0115 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 36,000.000 30,191.568
11.220 74.000
30,265.568 $830.28 $339,579.67
0144 500-3800 CLASS A CONCRETE, INCL REINF STEEL CcY 4.710 10.471
932.790 .000
10.471 $.00 $9,767.24
0150 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 300.000 454747
145.100 .000
454747 $.00 $65,983.79
0175 550-1150 STORM DRAIN PIPE, 15IN, H 1-10 LF 310.000 593.800
24.020 .000
593.800 $.00 $14,263.08
0205 550-1360 STORM DRAIN PIPE, 36 IN,H 1-10 LF 1,000.000 1,108.900
39.570 .000
1,108.900 $.00 $43,879.17
0215 550-2108 SIDE DRAIN PIPE, 8 IN, H 1-10 LF 24.000 125.500
27.330 .000
125.500 $.00 $3,429.92
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Contract ID: B14413-12-000-0 Estimate Number:
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Date: 03/14/2016
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Pay Period: 02/01/2016
to 02/29/2016

Project Number 250510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0220 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 123.000 144.300
29.260 .000
144.300 $.00 $4,222.22
0260 611-3030 RECONSTR STORM SEW MANHOLE, TYPE 1 EA 2.000 3.000
1736.030 .000
3.000 $.00 $5,208.09
0270 611-8050 ADJUST MANHOLE TO GRADE EA 2.000 5.000
387.550 .000
5.000 $.00 $1,937.75
0275 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 1,500.000 1,080.000
14.700 360.000
1,440.000 $5,292.00 $21,168.00
0299 641-1100 GUARDRAIL, TP T LF 61.000 204.010
62.190 .000
204.010 $.00 $12,687.38
0310 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 9.000 10.000
1865.580 .000
10.000 $.00 $18,655.80
0325 668-1100 CATCH BASIN, GP 1 EA 139.000 141.000
2160.960 .000
141.000 $.00 $304,695.36
0335 668-2100 DROP INLET, GP 1 EA 28.000 32.000
1736.020 .000
32.000 $.00 $55,552.64
0345 668-4300 STORM SEWER MANHOLE, TP 1 EA 19.000 21.000
1736.020 .000
21.000 $.00 $36,456.42
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Contract ID: B14413-12-000-0 Estimate Number: 0039

Date: 03/14/2016

Page 6 of 14

Pay Period: 02/01/2016
to 02/29/2016

Project Number 250510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0355 668-5000 JUNCTION BOX EA 4.000 9.000
1736.030 .000
9.000 $.00 $15,624.27
Category Amount: $12,192.93 $3,566,195.06
Category Number: 0020 PERMANENT EROSION CONTROL
0375 603-2018 STN DUMPED RIP RAP, TP 1, 18 IN SY 1,764.000 29.333
30.830 .000
29.333 $.00 $904.34
0380 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 7.000 244222
63.570 .000
244.222 $.00 $15,525.19
0385 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 145.000 697.111
49.920 .000
697.111 $.00 $34,799.78
0390 603-7000 PLASTIC FILTER FABRIC SY 1,916.000 3,342.979
3.520 .000
3,342.979 $.00 $11,767.29
Category Amount: $0.00 $62,996.60
Category Number: (0030 TEMPORARY EROSION CONTROL
0425 163-0232 TEMPORARY GRASSING AC 22.000 24.706
892.190 .000
24.706 $.00 $22,042.45
0445 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 29.000 31.013
/SAND BAGS 373.900 .000
31.013 $.00 $11,595.76
0461 163-0543 CONSTRUCT AND REMOVE STONE FILTER BER LF .000 203.000
58.580 .000
203.000 $.00 $11,891.74

ECTC Force Account No 1



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14413-12-000-0 Estimate Number: 0039

Date: 03/14/2016
Page 7 of 14

Pay Period: 02/01/2016
to 02/29/2016

Project Number 250510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0462 165-0112 MAINTENANCE OF STONE FILTER BERM LF .000 384.000
8.000 .000
384.000 $.00 $3,072.00
ECTC Force Account No 1
0470 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 290.000 362.000
3.120 .000
362.000 $.00 $1,129.44
0485 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 216.000 274.000
88.580 .000
274.000 $.00 $24,270.92
Category Amount: $0.00 $74,002.31
Category Number: 0040 SIGNING AND MARKING
0540 636-2070 GALV STEEL POSTS, TP 7 LF 2,358.000 2,445.000
6.220 .000
2,445.000 $.00 $15,207.90
0575 652-0094 PAVEMENT MARKING, SYMBOL, TP 4 EA 23.000 16.000
41.460 7.000
23.000 $290.22 $953.58
0590 652-2501 SOLID TRAFFIC STRIPE, 5 IN, WHITE LM 4.220 .000
409.390 3.275
3.275 $1,340.75 $1,340.75
0595 652-6301 SKIP TRAF STRIPE, 6 IN, WHITE GLF 2,900.000 6,662.000
0.050 .000
6,662.000 $.00 $333.10
0600 652-6501 SKIP TRAFFIC STRIPE, 5 IN, WHITE GLF 2,515.000 .000
0.050 .340
.340 $.02 $0.02
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Contract ID: B14413-12-000-0 Estimate Number: 0039 Pay Period: 02/01/2016
to 02/29/2016
Project Number 250510-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING AND MARKING
0630 653-2501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LM 3.830 .000
2067.680 3.449
3.449 $7,131.43 $7,131.43
0635 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LM 6.600 .000
2067.680 5.946
5.946 $12,294.43 $12,294.43
0645 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 12,400.000 8,413.000
2.180 140.000
8,553.000 $305.20 $18,645.54
0650 653-4501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLM 5.350 .000
1425.100 5.135
5.135 $7,317.89 $7,317.89
0655 653-3502 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELI GLF 2,500.000 .000
0.270 2,396.000
2,396.000 $646.92 $646.92
0660 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE SY 125.000 197.670
3.370 .000
197.670 $.00 $666.15
0665 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 744.000 1,328.230
3.370 .000
1,328.230 $.00 $4,476.14
0670 654-1001 RAISED PVMT MARKERS TP 1 EA 148.000 .000
3.370 227.000
227.000 $764.99 $764.99
0675 654-1003 RAISED PVMT MARKERS TP 3 EA 838.000 .000
3.370 730.000
730.000 $2,460.10 $2,460.10
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Contract ID: B14413-12-000-0 Estimate Number: 0039

Date: 03/14/2016

Page 9 of 14

Pay Period: 02/01/2016
to 02/29/2016

Project Number 250510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING AND MARKING
0680 657-1110 PREFORMED PLASTIC SOLID PVMT MKG, 11 IN, LF 925.000 .000
TE), TP PB 7.510 .000
.000 $.00 $0.00
Category Amount: $32,551.95 $72,238.94
Category Number: (0050 TRAFFIC SIGNAL
0685 615-1200 DIRECTIONAL BORE - LF 4,345.000 4,393.000
8.290 .000
4,393.000 $.00 $36,417.97
3IN
0690 615-1200 DIRECTIONAL BORE - LF 780.000 851.000
10.360 .000
851.000 $.00 $8,816.36
5IN
0700 639-3014 STEEL STRAIN POLE, TP IV, INCL LUMINAIRE AF EA 1.000 2.000
9224.250 .000
2.000 $.00 $18,448.50
(W/45 FT MAST ARM)
Category Amount: $0.00 $63,682.83
Category Number: (0060 LIGHTING
0815 615-1200 DIRECTIONAL BORE - LF 300.000 431.000
8.290 .000
431.000 $.00 $3,572.99
25IN
0835 682-1405 CABLE, TP XHHW, AWG NO 8 LF 17,875.000 18,256.000
0.670 .000
18,256.000 $.00 $12,231.52
0855 682-1413 CABLE, TP XHHW, AWG NO 1/0 LF 3,050.000 9,784.000
2.590 .000
9,784.000 $.00 $25,340.56
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Pay Period: 02/01/2016
to 02/29/2016

Project Number 250510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 LIGHTING
0900 682-9022 ELECTRICAL JUNCTION BOX, REINFORCED PLA EA 41.000 45.000
176.190 10.000
55.000 $1,761.90 $9,690.45
Category Amount: $1,761.90 $50,835.52
Category Number: 0070 INTERCHANGE
0905 441-0004 CONC SLOPE PAV, 4 IN SY 30.000 99.639
46.640 14.222
113.861 $663.31 $5,310.48
0910 500-3101 CLASS A CONCRETE CcYy 225.000 193.200
432.550 .000
193.200 $.00 $83,568.66
0950 682-1408 CABLE, TP XHHW, AWG NO 2 LF 4,140.000 4,506.000
1.840 .000
4,506.000 $.00 $8,291.04
Category Amount: $663.31 $97,170.18
Category Number: (0080 WATER
1015 670-1060 WATER MAIN, 6 IN LF 40.000 111.000
33.580 .000
111.000 $.00 $3,727.38
1025 670-1100 WATER MAIN, 10 IN LF 186.000 477.000
58.850 .000
477.000 $.00 $28,071.45
1030 670-1120 WATER MAIN, 12 IN LF 30.000 1,047.000
166.570 .000
1,047.000 $.00 $174,398.79
1035 670-1160 WATER MAIN, 16 IN LF 15,937.000 7,798.000
67.160 .000
7,798.000 $.00 $523,713.68
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Contract ID: B14413-12-000-0 Estimate Number: 0039 Pay Period: 02/01/2016
to 02/29/2016
Project Number 250510-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0080 WATER
1040 670-2060 GATE VALVE, 6 IN EA 2.000 9.000
910.050 .000
9.000 $.00 $8,190.45
1055 670-2120 GATE VALVE, 12 IN EA 3.000 7.000
2173.600 .000
7.000 $.00 $15,215.20
1060 670-2160 GATE VALVE, 16 IN EA 21.000 23.000
5637.450 .000
23.000 $.00 $129,661.35
1065 670-4000 FIRE HYDRANT EA 16.000 20.000
4535.450 .000
20.000 $.00 $90,709.00
1070 670-5010 WATER SERVICE LINE, 1 IN LF 2,000.000 5,861.550
11.420 .000
5,861.550 $.00 $66,938.90
1085 670-1500 CAP OR REMOVE EXISTING WATER MAIN EA 12.000 37.000
925.390 .000
37.000 $.00 $34,239.43
1090 670-9920 REMOVE EXISTING FIRE HYDRANT EA 15.000 16.000
528.790 .000
16.000 $.00 $8,460.64
1095 670-9736 RELOCATE EXISTING WATER METER, INCL BYP. EA 50.000 99.000
HAN 4 INCH 1877.210 .000
99.000 $.00 $185,843.79
Category Amount: $0.00 $1,269,170.06
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Contract ID: B14413-12-000-0 Estimate Number: 0039 Pay Period: 02/01/2016
to 02/29/2016
Project Number 250510-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0090 MSE WALL NO 1
1115 207-0203 FOUND BKFILL MATL, TP Il CcY 42.000 256.650
29.290 .000
256.650 $.00 $7,517.28
1125 455-1000 FILTER FABRIC FOR EMBANKMENT STABILIZATI SY 84.000 505.750
3.480 .000
505.750 $.00 $1,760.01
1130 500-3115 CLASS A CONCRETE, TYPE P2, RETAINING WAL LF 127.000 127.000
433.750 .000
127.000 $.00 $55,086.25
Category Amount: $0.00 $64,363.54
Category Number: (0010 ROADWAY
1140 515-2020 GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF 130.000 175.900
60.630 .000
175.900 $.00 $10,664.82
1210 682-6225 CONDUIT, NONMETL, TP 2,2 1/2 IN LF 60.000 762.000
10.360 .000
762.000 $.00 $7,894.32
Category Amount: $0.00 $18,559.14
Category Number: 0040 SIGNING AND MARKING
1701 657-1085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF .000 .000
E), TP PB 6.300 1,235.000
1,235.000 $7,780.50 $7,780.50
ECTC FANo 2
ECTC FANo 2
1702 657-3085 PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, C( GLF .000 .000
), TP PB 4.200 840.000
840.000 $3,528.00 $3,528.00
ECTC FANo 2
ECTC FANo 2
1703 657-5017 PREFORMED PLASTIC PVMT MKG, WORDS ANL EA .000 .000
ITE, TP PB 787.500 1.000
1.000 $787.50 $787.50
ECTC FANo 2

ECTC FANo 2
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Pay Period:

02/01/2016

to 02/29/2016

Project Number 250510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING AND MARKING
1704 657-6085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF .000 .000
Oow), TP PB 6.300 675.000
675.000 $4,252.50 $4,252.50
ECTC FANo 2
ECTC FANo 2
1705 657-1244 PREFORMED PLASTIC SOLID PVMT MKG, 24 IN, LF .000 .000
17.850 15.000
15.000 $267.75 $267.75
ECTC FANo 2
ECTC FANo 2
1706 657-1110 PREFORMED PLASTIC SOLID PVMT MKG, 11 IN, LF .000 .000
TE), TP PB 8.000 216.000
216.000 $1,728.00 $1,728.00
ECTC FANo 2
ECTC FANo 2
Category Amount: $18,344.25 $18,344.25
Category Number: (0010 ROADWAY
9055 210-0250 UNDERCUT EXCAVATION cYy .000 8,565.739
20.150 2,484.942
11,050.681 $50,071.58 $222,671.22
SUPPLEMENTAL AGREEMENT NO.002 - REVISED
9060 004-0008 EXTRAWORK - cYy .000 16,271.299
15.850 -2,484.942
13,786.357 $-39,386.33 $218,513.76
REMOVAL OF UNSUITABLE MATERIAL.
9065 210-0250 UNDERCUT EXCAVATION cYy .000 3,234.942
7.500 -2,485.585
749.357 $-18,641.89 $5,620.18
SPEC ITEM UNDERCUT EXCAVATION
9070 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 93.830
MATL & H LIME 65.000 .000
93.830 $.00 $6,098.95
TEMPORARY ASHALT PRICE
9315 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY .000 2,859.754
42.450 .000
2,859.754 $.00 $121,396.56
VEP - ADD ITEM
Category Amount: $-7,956.64 $574,300.67
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Pay Period: 02/01/2016
to 02/29/2016

Project Number 250510-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0080 WATER
9425 610-0815 REM & FILL EXIST SAN SEWER MANHOLE EA .000 5.000
2900.000 .000
5.000 $.00 $14,500.00
9435 611-8140 ADJUST WATER VALVE BOX TO GRADE EA .000 19.000
633.000 .000
19.000 $.00 $12,027.00
Category Amount: $0.00 $26,527.00
Category Number: (0050 TRAFFIC SIGNAL
9500 682-6219 CONDUIT, NONMETL, TP 2, 1IN LF .000 5,900.000
6.140 .000
5,900.000 $.00 $36,226.00
9505 682-6222 CONDUIT, NONMETL, TP 2, 2 IN LF .000 13,224.000
6.560 .000
13,224.000 $.00 $86,749.44
9515 682-6225 CONDUIT, NONMETL, TP 2,2 1/2 IN LF .000 1,130.000
6.800 .000
1,130.000 $.00 $7,684.00
Category Amount: $0.00 $130,659.44
Project Total Amount: $57,557.70  $17,854,839.93



